COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2001

ESTI MATE SUMVARY 02: 23: 41
CONTI D: C13441 ESTI MATE NO. 0001 PROG SPEC YR: 1999
PCN: 13441-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0 DAYS TI ME ALLOW 85 WORK DAYS
| 25 RESURFACI NG PERCENT TIME:  21.18 ORI G TI ME ALLOW 85 WORK DAYS
PROQJECT NO | M 0252- 344
| 25 RESURFACI NG
NAVE OF ROAD: 125
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T WESTERN CO. PAY PERI OD ENDI NG 07/ 31/ 2001 DATE TI ME STARTED 06/25/2001
7926 S. Platte Canyon Road DATE LET 04/ 05/ 2001 DATE WORK BEGAN
DATE AWARDED 04/ 26/ 2001 DATE TI ME SToPPED 04/17/2002
DATE CONTRACT EXECUTED  05/10/2001 DATE ACCEPTED 04/17/ 2002
LI TTLETON CO 80128-59 303- 979- 9330 DATE NOTI CE TO PROCEED 06/ 25/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $  1,792,966.75 PARTI Cl PATI NG $ 342,457. 43 $ 342, 457. 43
AWARD PRQJECT AMT: $ 1,865,867.20 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 19. 10% TOTAL EARNI NGS 342, 457. 43 342, 457. 43
FUNDS AVAI LABLE: $ 1,450,509.32 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 342, 457. 43 342, 457. 43
TOTAL CLAI VB $ 0. 00 RETAI NAGE -873.70 -873.70
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 341,583.73 341,583.73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 341, 583. 73 341,583.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 341, 583.73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 202-00001

0010 202-00037

0015 202- 00090

0020 202-00240

0025 202- 00250

0030 202-01000

0035 202-01130

0040 202-01300

0045 202-04002

0050 203-01500

0055 207-00205

C13441

I M 0252- 344

13441-BI D

| TEM
DESCRI PTI ON

*REMOVAL OF STRUCTURE

REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF PAVEMENT MARKI NG DELETED FORM 105

REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

BLADI NG

*TOPSO L
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CONTI D C13441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13441-BI D ESTI MATE RUN 08/ 09/ 2001
PRQJECT: | M 0252- 344 ESTI MATE NO 0001 02:23: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 208-00020 SI LT FENCE 792.000 0. 000
LF 792. 000 2,376. 00
3. 00000 792.000 2,376.00
0065 210-00015 RESET END SECTI ON DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0.00
0070 212-00006 *SEEDI NG ( NATI VE) 13. 000 0. 000
ACRE 0. 000 0. 00
350. 00000 0. 000 0.00
0075 213-00002 *MULCHI NG (WEED FREE HAY) 13. 000 0. 000
ACRE 0. 000 0.00
350. 00000 0. 000 0.00
0080 213-00061 *MULCH TACKI FI ER 1, 950. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0.00
0085 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 56. 450 0. 000
TON 56. 450 7, 338.50
130. 00000 56. 450 7,338.50
0090 403-09500 *FURNI SH HOT BI TUM NOUS PAVEMENT 1,195. 850 0. 000
TON 561. 350 19, 647. 25
35. 00000 561. 350 19, 647. 25
0095 403-33861 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 70-28) 17, 162. 040 0. 000
TON 0. 000 0.00
42.00000 0. 000 0.00
0100 405-00100 *HEATI NG AND REM XI NG TREATMENT 75, 916. 000 0. 000
SY 32,374.000 178, 057. 00
5. 50000 32, 374. 000 178, 057. 00
0105 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 058. 000 0. 000
GAL 3. 000 3.00
1. 00000 3. 000 3.00
0110 411-90010 *ASPHALT REJUVENATI NG AGENT 1, 276. 000 0. 000
GAL 1, 276. 000 1,531. 20

1. 20000 1, 276. 000 1,531. 20



CONTI D C13441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13441-BI D ESTI MATE RUN 08/ 09/ 2001
PRQJECT: | M 0252- 344 ESTI MATE NO 0001 02:23: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 507-00400 BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 35. 000 0. 000
TON 0. 000 0. 00
160. 00000 0. 000 0.00
0120 601-10310 *FLY ASH SLURRY 20. 000 0. 000
cY 20. 000 3, 000. 00
150. 00000 20. 000 3, 000. 00
0125 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COWPLETE | N PLACE) 15. 000 0. 000
LF 15. 000 1, 200. 00
80. 00000 15. 000 1, 200. 00
0130 603-33036 36 | NCH PI PE SAFETY END TREATMENT 3. 000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0.00
0135 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACING CMO #003 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0140 606-00350 *GUARDRAI L TYPE 3 (DOUBLE) (6-3 POST SPACING) CMO #003 0. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0.00
0145 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 13. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0150 606-00730 *GUARDRAI L TYPE 7 (STYLE CD) 121. 000 0. 000
LF 121. 000 12, 100. 00
100. 00000 121. 000 12, 100. 00
0155 606-01340 *END ANCHORAGE TYPE 3D CMO #003 10. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0160 606-01370 *TRANSI TI ON TYPE 3G 6. 000 0. 000
EACH 2.000 1, 600. 00
800. 00000 2.000 1, 600. 00
0165 606-01380 *TRANSI TI ON TYPE 3H 4.000 0. 000
EACH 2.000 1, 100. 00

550. 00000 2.000 1, 100. 00



CONTI D: C13441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13441-BI D ESTI MATE RUN 08/ 09/ 2001
PRQJECT: | M 0252- 344 ESTI MATE NO 0001 02: 23: 41

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 606-01395  *TRANSI TI ON TYPE 3L 8. 000
EACH 0. 00
400. 00000 0.00
0175 606-02005 *END ANCHORAGE (FLARED) CMD #003 9. 000
EACH 0. 00
1, 500. 00000 0. 00
0180 606-10300 *BRIDGE RAIL TYPE 3 36. 000
LF 0. 00
60. 00000 0. 00
0185 609-60011 CURB TYPE 6 (SECTION M 48. 000
LF 0. 00
12. 00000 0. 00
0190 612-00001  *DELI NEATOR (TYPE I) 282. 000
EACH 0. 00
18. 00000 0.00
0195 612-00002  *DELI NEATOR (TYPE I1) 38. 000
EACH 0. 00
20. 00000 0. 00
0200 612-00003  *DELI NEATOR (TYPE I11) 54. 000
EACH 0. 00
21. 00000 0. 00
0205 615-00050 EMBANKMENT PROTECTOR TYPE 5 3. 000
EACH 0. 00
1, 400. 00000 0. 00
0210 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 31. 000
HOUR 1, 440. 00
120. 00000 1, 440. 00
0215 626-00000  *MOBI LI ZATI ON 1. 000
LS 46, 500. 00
93, 000. 00000 46, 500. 00
0220 627-00001  *PAVEMENT MARKI NG PAI NT 383. 000
GAL 2, 030. 00
35. 00000 2, 030. 00



CONTI D: C13441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13441-BI D ESTI MATE RUN 08/ 09/ 2001
PRQJECT: | M 0252- 344 ESTI MATE NO 0001 02: 23: 41

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0225 627-00005  *EPOXY PAVEMENT MARKI NG 193. 000 0. 000
GAL 0. 000 0.00
65. 00000 0. 000 0. 00
0230 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 1, 751. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0235 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 ML) 116. 000 0. 000
XWALK- STOP
( SF 0. 000 0.00
22. 00000 0. 000 0. 00
0240 630-00007  *TRAFFI C CONTROL | NSPECTI ON 84. 000 0. 000
DAY 22.000 2, 860. 00
130. 00000 22. 000 2, 860. 00
0245 630-00012  *TRAFFI C CONTROL MANAGEMENT 82. 000 0. 000
DAY 19. 000 9, 500. 00
500. 00000 19. 000 9, 500. 00
0250 630-80001  *FLASH NG BEACON ( PORTABLE) 8. 000 0. 000
EACH 4. 000 1, 600. 00
400. 00000 4. 000 1, 600. 00
0255 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 6. 000 0. 000
EACH 2.000 130. 00
65. 00000 2.000 130. 00
0260 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 92. 000 0. 000
EACH 36. 000 3, 060. 00
85. 00000 36. 000 3, 060. 00
0265 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 12. 000 0. 000
EACH 6. 000 540. 00
90. 00000 6. 000 540. 00
0270 630-80355  *PORTABLE MESSAGE SI GN PANEL 2. 000 0. 000
EACH 1. 000 550. 00
550. 00000 1. 000 550. 00
0275 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3.000 0. 000
TYPE
) EACH 1. 000 600. 00
600. 00000 1. 000 600. 00



CONTI D: C13441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13441-BI D ESTI MATE RUN 08/ 09/ 2001
PRQJECT: | M 0252- 344 ESTI MATE NO 0001 02:23: 41

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0280 630-80360  *DRUM CHANNELI ZI NG DEVI CE 25. 000 0. 000
EACH 12. 500 625. 00
50. 00000 12.500 625. 00
0285 630-80370 CONCRETE BARRI ER ( TEMPORARY) 460. 000 0. 000
LF 150. 000 3,000. 00
20. 00000 150. 000 3, 000. 00
0290 630-80380  *TRAFFI C CONE 347.000 0. 000
EACH 80. 000 1, 280. 00
16. 00000 80. 000 1, 280. 00
0295 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70022 F/A QIT PILOT DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70025 F/ A QUALITY | NCENTI VE PAYNENT - 20, 130. 140 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0310 700-70028 F/ A ESB PROGRAM DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70035 F/ A SMOOTHNESS | NCENTI VE -954. 130 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0320 700-70380 F/ A EROSI ON CONTROL DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 603-05024 24 |N RCES MCR #002 1. 000 0. 000
EACH 0. 000 0.00
504. 00000 0. 000 0. 00
0350 606-00305 GDRAIL TY 3 (SPEC) CMD #003 3, 550. 000 0. 000
LF 0. 000 0.00
12. 80000 0. 000 0. 00



CONTI D: C13441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13441-BI D ESTI MATE RUN 08/ 09/ 2001
PRQJECT: | M 0252- 344 ESTI MATE NO 0001 02:23: 41

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0355 606-00355 GDRAIL TY 3 (D)(SPEC) CMD #003 10, 039. 000 0. 000
LF 0. 000 0.00
15. 50000 0. 000 0. 00
0360 203-00010 UNCL EXCAV (CIP) MR #002 53. 000 0. 000
cY 24. 000 1, 404. 48
58. 52000 24. 000 1, 404. 48
0365 403-00721  HBP (PATCHI NG (ASPH) CMD #003 629. 000 0. 000
5% 0. 000 0.00
13. 20000 0. 000 0. 00
0370 900- 00007 ADDED | TEM (EACH)/ REMOVE STANDARD STEEL POSTS AND 3. 000 0. 000
I NSTALL | NSI DE CBC POSTS
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0375 210-01200 RES END ANCHORAGE MCR #004 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0380 627-30325 PLASTIC PVMI MKG (TY B) (W) MCR #004 63. 000 0. 000
SF 0. 000 0.00
17. 51000 0. 000 0. 00
0385 208-00011 EROSI ON BALES (WEED FREE) MCR #004 119. 000 0. 000
EACH 0. 000 0.00
14. 10000 0. 000 0. 00
0390 900- 00006  ADDED | TEM ( DOLLAR)/ WORKTI NE VI OLATI ON -5, 850. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 1,774,466.75$%  323,957.43$ 323,6957.43
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0335 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
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CONTI D: C13441
PCN: 13441-BI D ESTI MATE RUN 08/ 09/ 2001
PRQJECT: | M 0252- 344 ESTI MATE NO 0001 02: 23: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0340 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
18, 500. 00 $ 18, 500. 00 $ 18, 500. 00

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 1,792,966.75$%

342,457.43%  342,457.43



